APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

Project Title: The District at Prairie Trail, Phase 1
city of Contractor: Halbrook Excavating, Inc,
_Ai’_‘ﬂé;@f}y Address: 4807 SE Rio Court; Ankeny, IA 50021
AR Finance Budget Code: 977.3977.4459 Finance Project Code: 105.4459
Vendor Profect or Invoice #: PO #
Original Contract Date: September 20, 201 0 Vendor # 231
Date of Council Meeting 11/15/2010 PAYMENT REQUEST # 1
PAYMENT PERIOD: From: 09/21/10 through: 1101H0
Contract Summary
Original Contract Amount: 3 1,015,276.00
Net change by Change Orders; 5 -
Contract Amount to Date: (ine 1 £ 2) 3 1,015,270.00
Total completed and stored to date: b 218,834.00
Retainage; 5 % of Compilsted Work: $ 10,991.70
Total Earned less Retainage: $ 208,842.30
Less previous applications for payment: $ -
SUBTOTAL § _...208,842.30
OTHER CHARGES (Please attach an itemized list) 3
CURRENT PAYMENT DUE § 208,842.30
Balance to finish, including retainage: $ 806,427.70
Contract Time Remaining (if applicable) 25 CALENDAR DAYS

The undersigned Contractor carlifies that to the best of the Contractor's knowledge, information and belief the work covered by this Application for Payment has been completed in
accordance with the Ceniract Documents, that all the amounts have been paid by the Contractor for wark for which previous Certificate(s) for Payment were issued and payments
received from the Owner, and that current payment shown herein is now due.

Construction Contractor Approval:

Halbrook Excavating, Inc,
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Firm Namea

- _/Z/aif//zv
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Signature

Engineer/Consultant Approval:  Nilles Associates, Inc.

Firm Name

u%‘w AR @w

wjodlco

Date

Signature & ]
City of Ankeny Staff Approval % M , o
W A DT N (=&

Slgnature Date
Submit to: Paul Morilz
Email. Pmoritz@Ankeny fowa goy Phone: 515-963-3522 Fax: 515-263-3535

Date Printed: 11/4/2010




"' APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

CONTRACT PRICE DETAIL

ITEM # s TaTAL ot pich | EXTEMDED PRIGE C‘g‘,}#&?& REMAINING | PERCENY
iinchute Changs Cider # i Ap QUANTITY WORK QUANTITY |COMPLETE
11 MOBILIZATION LS i 1.00 |__$33,300.00) 33,300.,00 .50 9,990.60 0,70 | 3060%]
4.1 12" PVC STORM SEWER LF 20 20.00 $28.00) 560.00 , 20060 |  0.00%)
4.2 1" ACP SLORM SEWER LF 07 107.00 $31.00 3,317.00 T T07.00| _ 0.00%!
i3 15" RCP STORM SEWER LF 422 422,00 534.00 14,346.00 - 2200 [ 0.00%
4.4 18" RGP STORM SEWER LF 70 370.00 $38.00] 13,320.00 B
45 [24" RGP STORM SEWER LF 652 652.00 S47.00] 30,844.00 -
48 30 HCP STORM SEWER LF 3] B3.00 $61.00] 5,673.00 -
4.7 36" RGH STORM SEWER LF 2,706 2.706.00 $30.00] § 216,460.00 -
4.8 42" AGP STORM SEWER LF Etd 37700 $87.00 38,568.00 -
49 48" RCP STORM SEWER LF 100 1G0.00 $118.00) 11,800.00 -
4.10 6" PVC BANITARY SEWER LF 1,119 3,119.00 535,00 30,165.00 34600 12,180.00
4,11 8" PVG SANITARY BEWER LF 3,789 3,799.00 159.556.00 | »692,00 § 113,084.00
5. 6" PG WATER MAIN F 304 304.00 4,560.00 -
5. 3" PVG WATER MAIN LF 2,181 3.187.00 39,436.00 =
[ 10" PVG, WATER MAIN LF 2408 2,406.00 52.932.00 -
FIRE HYDRANT ASSEMBLY EA 10 10,00 34,000.00 -
[6” GATE VALVE EA A 100 2,800.00 -
] [ GATE VALVE EA [0 0.00 9,500.00 -
7 10" GATE VALVE EA 7 7.00 9,800.00 -
8 REMOVE/REFLACE BLOWGEF FOR HYDRANT ASSEMALY EA i 00 4,500.00 ~
X |STCRI4 SEWER MANHOLE, TYPE SW-401 EA 78 20,00 74.400.00 -
¥] STORM SEWER MANHOLE, TYPE SW401 W/ TYPE 3 BEEHIVE CASTING. EA 10 1000 28,000.00 -
3 26" APRON w/ GUARD AND [ OOTING EA 1 140 2,300.00 ~
4 42" APRON w/ GUARD AND FOOTING EA il 1.00 £00.00 -
48" ABRON wi GUARD AND FOOTING EA 100 ,200.00 -
I CUSTOM fNLET STRUGTURE (55) EA 760 ,500.00 -
; AREAINTAKE, TYPE SW 513 EA 2 200 3,406.00 B
- 17" RISER PIFE STRUCTURE EA 200 1,200.00 -
6.0 DOUBLE GRATE INTAKE, TYPE BW-505 EA F] 2.00 5 £00.00 -
6.10 SANITARY SEWERMANHOLE, TYPE SW-301 EA 59 18.60 79,800.00 16.00 63,000.00
641 SANITARY SEWER MANHOLE, TYPE SW-301 (WITH DROP CONNEGTICR] EA 3 00 21,600.00 3.00) 31 500,00
612 |SANITARY STUB EA [} 00 6,100.00 -
3 ‘EEQ_OVEIREPLAGE HICKENBOTTOM INTAKE AND CAP STORM EA 7 00 500.00 -
4 REMOVE/REFLACE TEMPORARY SANITARY CAP VATH PERMANENT CAP EA 1 700 000.00 -
35 DRAINAGE TILE REPAIR AND REPLACEMENT EA 3 300 3,700.00 -
16 REPLACEMENT OF UNSUITABLE BAGKFILL OR BEDDING MATERIAL % 200 200.00 4,000.00 -
] GLASS ‘D' REVETMENT. T™H 168 165.00 6.070.00 -
(X3 FILTER S0CK 7 SILT FENCE LF 2,000 3,000.00 4,000.00 -
[E) EA i2 12.90 1,50.00 B
04 STABHIZED CONSTRUCTION ENTRANCE 5Y 260 266.00 226100 -
95 Ls 1 1.00 710.00 -
98 STRAW ERGSION CONTROL MULCHING AC 5 540 2,575.00 s
9.7 HYDRAULIC EROSION CONTROL MULCHING AC 16 16,00 | $1,700.00 F7,200.00 -
. $ -
. - s - -
TOTAL CONTRACT AND VALUE GF WORK COMPLETED TO DATE § 0.5

Dale prinied: 117472010




 APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

Previous Applications for Payment

# Date Amount # Date Amount Record of Change Orders

1 11/15/2010 51 # Date Amount

2 52 1 $ -

3 56 2

4 54 3

5 55 4

6 56 5

7 57 5}

8 58 7

9 59 8

10 60 9

11 61 10

12 62 11

13 63 12

14 64 13

15 65 14

16 66 15

17 67 16

18 68 17

19 69 18

20 70 19

21 71 20

22 72 TOTAL 3 -
23 73

24 74

25 75

26 76 Contract Time Remaining:

27 77 CONTRACT PERIOD: CALENDAR DAYS
28 78 Original Contract Date: 08/20/10
29 79 Original Contract Time: 63
30 80 Added by Change Crder: 18
3N 81 Contract Time to Date: 81
32 82 Time Used to Date: 56
33 83 Contract Time Remaining: 25
34 84 A
35 85

35 86

37 87

38 88

39 89
40 90
41 91

42 92

43 a3

44 94

45 95

46 96

47 97

48 98
49 99

50 100

TOTAL 3 -

Date Printed: 11/4/2010




